
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

8:23 AM
Run date

Time

Reviewer: Awal, Mohammad 21-Sep-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 913 Date: 07-Sep-2013 Saturday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time: 08:00

Const Calendar Day: 460

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activites

ABF crews came to the site at 7:00 AM. Crews had to work on the skirt ring beam erection & work on
the skirt erection preparations ( CCO # 98 ). They started at 7:00 AM.

Obra , Carlos , Jacob , Jonathan , Lonny & Zack had to work on the skirt ring beams on the North tower
shaft . Crews had to set the top & bottom brackets , set the shims where is required , install , & snug the
permanent bolts . Crews had to prepare their tools , & equipments. They started at 7:15 AM.

Lonny & Carlos had to work inside the North tower shaft . Zack , Jacob , & Jonathan had to work on the
outside .

Obra had to work with all crews & he had to complete the shims , send the shims to the painters to blast
& paint .

In addition to that , Zack , Jacob , & Jonathan had to work on the skirt rods on the top of the pedestal .
They had to clean the rods , roll the nuts up , & wrap the lower part of the rods with 0.1 meter Denso tape .

In the afternoon , Zack continued to work on pedestal rods . Obra , Lonny , & Carlos had to tension the
bolts inside the West tower shaft .

Jacob & Jonathan had to tension the bolts on the North shear plate & in the West tower shaft ring
beams using the Enerpac high torque machine.

Crews had to snug , mark 1/2 turn , & tension the bolts . They started at 12:40 PM. Crews were done at
2:50 PM. Lonny left at 2:00 PM.

Jose A. Carlos , Froylan , Froylan Jr. , Jose A Jr. , Jose Avilos , Jose P. , Juan , & Rogelio had to work
on the top of the pedestal . Crews had to clean & roughen the remaining area on the top of the concrete ,
set the remaining shims , work on house keeping , & work on the water sump grating on the North side
( CCO # 79 ) . Crews had to prepare their tools & equipments . They were done at 7:15 AM.

Jose A , Juan , & Jose A Jr. had to work on the remaining shims . Crews had to clean the top of the
concrete & set the shims using 2 kind epoxy . They started at 7:15 AM. Crews were done at 10:00 AM.

After that , crews had to work on the side of the pedestal . They had to drill 22 mm.diameter holes X
0.3 meter for the reinforcing steel . They started on the North West pedestal at 11:00 AM.

Carlos , Froylan , Jose P , Froylan Jr ., & Rogelio had to work on the top of the pedestal . Crews had to
clean & roughen the remaining areas . They started at 7:15 AM.

In addition to that , crews had to work on house keeping , wrap the pedestal rods with Denso tape

Page 1 of 3ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 913 Date: 07-Sep-2013 Saturday

Jose Avilos continued to work on the water sump on the North side . He had to chip the concrete , set
the grating , & clean the area . He started at 7;15 AM. He was done at 10:00 AM. ( CCO # 79 )

After that , he joined the other crews on all other activities to the end of the shift .

Jose A. , Froylan , Jose P. , Froylan Jr. , & Rogelio were called to work on other activities outside the
tower . Crews left at 10:20 PM. Jose A returned to the site at 11:30 AM.

Nick had to operate the crane . He had to fly the platforms materials from the trucks & set them on the
top of the footing box , fly & set the skip box for the labors to place the debris , & fly other materials from
the boat & set them in the site . Justin had to work with Nick on the rigging . He left at 10:00 AM.

Earl & Reggie had to work on the working platform on the North shear plate . Crews had to lay out for
the brackets , grind , clean , weld the brackets , & mount the platform . Crews started at 1:30 PM.

Tower crews were done at 2:45 PM. They had to wrap up their tools & equipments. Crews left at 3:00
PM.

Certified coating crews came to the site at 7:20 AM. Crews had to work on ( CCO # 98 ) . They had to
sand blast & paint the damaged areas on the ring beam strip on the East & South tower shafts & the South
shear plate & the back of the ring beam .

Tony , Francisco , Joel , Luis , & Rafael had to prepare their tools , equipments , & seal all the
openings. They were done at 9:30 AM.

Rafael & Luis started to blast at 9:45 AM. They were done at 11:30 AM.
After that , crews had to clean , mix the paint , paint the blasted areas , vacuum , & clean the site .

They started at 11:40 AM. Crews worked through the 10:00 AM. & lunch breakes . Certified crews were
done at 2:20 PM. They left at 2:30 PM.

Jeffery was on the site . He had to work with the painters . Check Jeffery 's report for the painters
detailed activities .

In the office , I had to work on my report . I was done at 3:30 PM.

Bid Item: 053 T-L01-ANE.05304-0120F4 Tower Lift 01 Walkway Grating and Access Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 078 T-L01-INE.07804-0120F4 Tower Lift 01 Internal Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 001 T-MEP-ALS.079CCO-079 Tower Base MEP

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-TSD-ALS.098CCO-098 Tower Skirt Details

CERTIFIED COATINGS COMPANY
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Bid Item: 001 T-TSD-ALS.098CCO-098 Tower Skirt Details

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Ringer No. 1 Barge

8.00

000747

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JOSE PRADOSemi-Skilled Laborer 0.00 3.00 0.00 3.00

JNM LONNY CANDELARIAIronworker 0.00 7.00 0.00 7.00

APP JONATHAN CANITESIronworker 0.00 8.00 0.00 8.00

FOR OBRA PAULKIronworker 0.00 8.00 0.00 8.00

JNM ZACURY SLIGERIronworker 0.00 8.00 0.00 8.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 0.00 8.00 0.00 8.00

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 0.00 3.00 0.00 3.00

JNM JACOB MECHEIronworker 0.00 8.00 0.00 8.00

JNM JOSE AVALOSSemi-Skilled Laborer 0.00 3.00 0.00 3.00

JNM JUSTIN GARRETTOperator 0.00 4.00 0.00 4.00

APP ROGELIO RODRIGUEZSemi-Skilled Laborer 0.00 3.00 0.00 3.00

APP JR. FROYLAN RUIZSemi-Skilled Laborer 0.00 3.00 0.00 3.00

JNM CARLOS ALVERADOIronworker 0.00 8.00 0.00 8.00

APP JR. JOSE AVILASemi-Skilled Laborer 0.00 8.00 0.00 8.00

OTH NICOLAUS SHAFEROperator 0.00 8.00 0.00 8.00

FOR EARL CLAYBORNIronworker 0.00 2.00 0.00 2.00

APP Reggie HumphryWelder 0.00 2.00 0.00 2.00

FOR JOSE AVILASemi-Skilled Laborer 0.00 7.00 0.00 7.00

Page 3 of 3ddrRptbyBidItem


